
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE 

(Process No Interview) 

Project # ES6 C0852-103 (17679) 

US 85/C-470 Interchange Improvements- SB to EB Flyover 

Construction Management & Construction Inspection Services  

REGION: 6               

PUBLIC NOTICE PHASE  3  Week Ad  December 17th, 24th & 31st 
 

 

FIRST ADVERTISEMENT               02/04/2010 

SECOND ADVERTISEMENT               02/11/2010 

 

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *02/18/2010 

 SHORT LIST PANEL MEETING                         03/02/2010 

 FINAL SELECTION Chief Engineer Approval                03/08/2010 

            NOTIFICATION                                                                             03/09/2010 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *03/19/2010 

 AUDIT REQUESTED                             03/19/2010 

 AUDIT COMPLETED                  03/25/2010 

 COST NEGOTIATION MEETING             *03/26/2010 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *04/09/2010 

 

 

*Activities that involve consultant  


